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PERMIT MODIFICATION SUMMARY 

This document is submitted as a Class 1 Permit Modification requiring prior approval from the 
Colorado Department of Health pursuant to 6 CCR 1007-3 100.63(a). The modification 
incorporates previously approved changes to the Environmental Restoration Interagency Agreement 
milestone schedules in the Corrective Action Requirements Section of the State RCRA Permit for 
Rocky Flats Plant. Changes to the milestone schedules are shown in bold and strike-out. 

Please note that extension requests have been submitted for Operable Units 1, 8, 10, 12, 13, and 
14, but they have not yet been accepted. In addition, the stop work order currently in effect for 
Operable Units 2 through 7 and recently lifted for Operable Unit 1 will significantly impact all the 
milestone dates for these Operable Units. 



TABLE 6 

FEDERAL F A C I L I T Y  AGREEMENT AND CONSENT ORDZR 

MILESTONE SCHEDULE 

ou 1 

8 8 1  H I L L S I D E  

OU 1 PHASE I11 RCRA F A C I L I T Y  INVESTIGATION/REMEDIAL 
INVESTIGATION ( R F I / R I )  

Submit D r a f t  P h a s e  I11 R F I / R I  Work P l a n  

S u b m i t  F i n a l  P h a s e  I11 R F I / R I  Work P l a n  

Submit  D r a f t  Phase I11 R F I / R I  R e p o r t  

S u b m i t  F i n a l  P h a s e  I11 R F I / R I  R e p o r t  

OU 1 CORRECTIVE MEASURES STUDY/FEASIBILITY 
STUDY (CMS / F S  ) 

1 S u b m i t  D r a f t  CMS/ES R e p o r t  

S u b m i t  F i n a l  CMS/FS R e p o r t  

OU 1 CORRECTWE AND REYXDIXL ACTION -PROPOSCID P-LAN (PPI 

S u b m i t  D r a f t  PP 

S u b m i t  F i n a l  ?P 

S nSmi t ?.e s ?on s ivece s s Sixma r y 

Submit F i n a l  X e s p o n s i v e n e s s  S u m m a r y  

OS 1 CC?.?ZCTIVZ ACTIO!? DSCISION 2-Y3 REC\;?d GT 
D E C i  S ION (CAD / ROD ) 

S u b m i t  D r a f t  CAD/ROD 

S u b m i t  F i n a l  CAD/ROD 

OU 1 COXXECTIVE /REMEDIAL DESIGN (CD/RD) 

S u b m i t  CD/RD Work P l a n  

S ~ b n i t  Draf t  T i t l e  11 Design 

S n h n i t  F i n a l  Tit12 II G e s i p  

February 6 ,  1 9 9 0  

O c t o b e r  3 0 ,  1 9 9 0  

October 28, 1992 

November 15, 1993 

F.ebruary 11, 1994 

August 3, 1994 



OU 1 CORRECTIVE/REMEDIAL ACTION 

Begin Corrective/Rernedial Action Construction 

Complete Corrective/Remedial Construction 

Submit Performance Assessment Report 

OU 1 INTERIM MEASvRE/INTERIM REMEDIAL ACTION (IM/IRA) 

Submit Draft Proposed IM/IRA Decision Document 

Submit Proposed IM/IRA Decision Document 

Submit Final IM/IRA Decision Document 

Submit IM/IRA Implementation Document 

Begin Phase I-A IM/IRA Construction 

Begin Phase 1-8 IM/IRA Construction 

Begin Phase 11-A IM/IRA Construction 

Begin Phase 11-B IM/IRA Construction 

Complete IM/IRA Construction 

Begin IM/IRA Testing 

May 7, 1996 

November 4, 1997 

February 10, 1998 

September 18; 1989 

October 6, 1989 

January 5, 1990 

February 22, 1991 

January 15, 1990 

October 8, 1990 

April 1, 1991 

Se?tember 3, 1991 

April 13, 1992 

.August 5, 1991 



OU 2 CORRECTIVE/REMEDIAL ACTION 

Begin Corrective/Remedial Action Construction January 20, 1997 

Complete Corrective/Remedial Action Construction July 20, 1998 

Submit Perf o A n c e  Assessment Rep0 rt October 15, 1998 

OU 2 SURFACE WATER INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA) 

Submit Draft Proposed IM/IRA Decision Document June 19, 1990 

Submit Proposed IM/IRA Decision Document September 18, 1990 

Submit Draft Responsiveness S q r y  December 13, 1990 

Submit Final Responsiveness Sununary and Final 
IM/IRA Decision Document 

January 11, 1991 

Field Treatability Test System Installation Complete May 10, 1991 

May 13, 1991 Begin Field Treatability Testing 

P-pril 1, 1992 Submit Draft Treatability Test Report 

Submit Final Treatability Test Program Report Zune 2, 1992 

Complete IM/IU Construction April 24, 1992 

Begin Field Treatability Testing (Entire System) April 27, 1992 

OU2 SUBSURFACE INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA) 

Submit Draft Proposed IMllRA Decision Document March 2, 1992 

Submit Draft Responsiveness Summary June 11, 1992 

Submit Final Responsiveness Summary and 
Final IM/IRA Decision Document 

Release Final Responsiveness Summary and 
lM/lRA Decision Document to Public 

August 14 ,  1992 

September 4, 1992 



TABLE 6 

FEDERAL F A C I L I T Y  AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 3 

O F F - S I T E  RELEASES 

OU 3 DRAFT REMEDY REPORT 

Submit: D r a f t  P a s t  R e m e d y  R e p o r t  

Submit F i n a l  P a s t  R e m e d y  R e p o r t  

OU 3 HISTORICAL INFORMATION AND PRELIMINARY 
HEALTH R I S K  ASSESSMENT 

Submit D r a f t  H i s t o r i c a l  I n f o r m a t i o n  and  P r e l i m i n a r y  
H e a l t h  R i s k  A s s e s s m e n t  R e p o r t  

S u b m i t  F i n a l  H i s t o r i c a l  In format ion  and P r e l i m i n a r y  
H e a l t h  R i s k  A s s e s s m e n t  R e p o r t  

OU PHASZ I RCRA F A C I L I T Y  INVESTIGATION/REMEDIAL 
INVESTIGATION (RFI  / R I )  

Submi t  D r a f t  P h a s e  I R F I / R I  Work P l a n  

S u b m i t  F i n a l  P h a s e  I F C I / R I  Work Plan 

Subnic D r a f t  P h a s e  I R F I / R I  A e p o r c  

O c t o b e r  26,  1 9 9 0  

A p r i l  2, 1 9 9 1  

November 9 ,  1 9 9 0  

A p r i l  1 6 ,  1 9 9 1  

July 10, 1991 

December 6, 1991 

February 14, 1994 

October 21 ,  1S94 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHZDULE 

SITE-WIDE ACTIVITIES 

BACXGROUND STUDY 

Submit Draft Background Study Report (Water) 

Submit Draft Background Study Report (Soils) 

Submit Revised Background Study Report 

COMMUNITY RELATIONS 

Submit Draft Community Survey Plan 

Submit Final COmmunity Survey Plan 

Submit Draft Cornunity Relations Plan 

Submit Final Cornunity Relations Plan 
' 

Dece-nber' 15, 1989 

December 15, 1989 

December 21, 1990 

Zanuary 23, 1990 

>!ove.mber 1, 1990 

Canuazy 22,. 1991 

Submit Community Relations Plan Responsiveness Summary Zune 21, 1991 

HISTORICAL RELEASE =PORT 

Snbxit Draft Uistorical Release Report 

Submit Final Historical Release Reporc 

EZ>.LTk! P J D  S i Z f T V  OLPN 

Zanuary 8, 1942 

,Tune 3, 15S2 

- - -  . .._ '---.a,-- ,-..Le= 12,  - Y Y ~  Submit Final Health and Safety Plan 

PLAN FOR PREVZNTION OF CONTAMINANT DIS?SRSION 
. .  . .  

Submit Draft Plan for Prevention of Contaminant SeFcerber 19, 1 9 9 0  

Dispezsion 

Submit Final Plan f o r  Prevention of'contaminant July 22, 1991 

Dispersion 

Subnit Responsiveness SmTary on ? l a  f o r  
Prevention of Contaminant Dispersion 

November 25, 19C1 



DISCHARGE LIMITS FOR RADIONUCLIDES (Work Plan) 

Submit Draft Work Plan for Discharge Limits 
for Radionuclides 

Submit Final Work Plan for Discharge Limits 
for Radionuclides 

Submit Responsiveness Summary Discharge Limits 
-. for Radionuclides 

April 5, 1991 

September 16, 1991 

January 30, 1992 

SAMPLING AND ANALYSIS PLAN 

August 29, 1990 Submit Draft Quality Assurance Project Plan 

Submit Final Quality Assurance Project Plan March 1, 1991 

Submit Draft Standard Operating Procedures August 29, 1990 

Submit Final Standard Operating Procedures, March 1, 1991 
Volume 1 - Field Operations, Volume 2 - Groundwater, 
Volume 3 - Geotechnical 

. Submit Final Standard Operating Procedures, 
Volume 4 - Surface Water, Volume 5 - Ecology 
Submit Final Standard Operating Procedure, 
Volume 6 - Air 
Submit Final Standard Operating Procedure 
Addendum for OU 2 Phase I1 IiCIIRI Workplan 

Subait Fixal Stacdard Opezating Procedure 
Addendum for OU 1 Phase I11 iZr"I/RI Workplan 

March 1, 1991 

March 1, 1991 

March 1 ,  1991 

March 1, 1991 

June 3, 1991 Submit Final Treatability Study Plan 

Submit Draft Treatability Study Report May 26, 1 9 9 3  



TABLE 6 
FEDERAL FACILITY AGXEY-ENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 4 

SOLAR PONDS 

OU 4 SOLAR PONDS PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RFI/RI) 

Submit Draft Phase I RFI/RI Work Plan June 8,  1990 

Submit Final Phase I RFI/RI Work Plan November 26, 1991 

L - 7  - - n -  
L L  --- & - /  

- . n  . - - \ L )  

-&--I-- -", - , a d  

OU 4 SOLAR PONDS PHASE I INTERIM MEASURE/INTERIM 
REMED IAL ACT ION 

L 

Submit Draft Phase I Proposed IM/IRA Decision Document 2.3z i l  14, 1994 

Submit Phase I Proposed IM/IRA Decision Document J u n e  24, 1994 

Submit IMYIRA Responsiveness Summary November 1, 1994 

Submit Phase I Final IM/IXA Decision Docunent January 13, 1995 
ar,d Final Responsiveness Smr.ary 

1. .""L 

-.e. - - /  - _  - ,. . . i  -.* - - - :  - ..*- . -. 
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S u b m i t  F i x ~ :  11". Title 'I: 3aslc;n 

Begin Phase I IM/IRA Construction 

All Solar Ponds  Emptied of Water and Sludge 

OU 4 SOLAR PONDS PHASE 11 RFI/RI 

Submit Draft Phase I1 RFI/RI Work Plan 

Submit Final Phase I1 WI/RI Work Plan 

Submit D = 2 f t  ?hase I1 RFI/31 Xepor; 

Subnit Final ?base I1 RFI/XII &poi=  

February 10, 1995 

September  27, 1995 

January 20, 1995 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

OU 6 

WALNUT CREEK 

OU 6 PHASE I RCRA FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION ( R F I / R I )  

Submit D r a f t  P h a s e  I R F I / R I  Work P l a n  

Submit F i n a l  P h a s e  I R F I / R I  Work P l a n  

S u b m i t  D r a f t  P h a s e  I R F I / R I  R e p o r t  

Submit F i n a l  P h a s e  I R F I / R I  R e p o r t  

S e p t e m b e r  16, 1991 

June 10, 1994 

November 18, 1994 
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TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT O m E R  

MILESTONE SCHEDULE 

ou a 
700 AREA 

ou 8 700 AREA PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (FU?I/RI) 

Submit Draft Phase I RE'I/RI Work Plan 

Submit Final Phase I RFI/RI Work Plan 

Submit Draft Phase I RFI/RI Report 

Submit F i n a l  Phase I RFI/RI Report 

May 1, 1992 

December 1, 1992 

February 14, 1994 

July 12, 1994 



. 
TABLE 6 , .  

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

OU 14 

RADIOACTIVE SITES 

OU 14 RADIOACTIVE SITES PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION ( R F f / R I )  

Submit Draft Phase I R F I / R I  Work Plan 

Submit Draft Phase I RFI/RI Work Plan 

Submit Draft Phase I RE'I/RI Report 

Submit Draft Phase I R F I / R I  Report 

June 26, 1992 

October 19, 1992 

December 20, 1994 

May 23, 1995 

r . .  . .  


